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ESTIMATE RUN 06/06/2008

ESTIMATE SUMMARY 07:43:53
CONTID: C15939 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15939-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 19.0 DAYS TIME ALLOW: 60 WORK DAYS
US 40:AIRPORT TO TOWER OVERLAY PERCENT TIME:  31.67 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: NH 0404-046
US 40:AIRPORT TO TOWER OVERLAY
NAME OF ROAD: 040C
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
PREMIER PAVING, INC. PAY PERIOD ENDING 06/06/2008 DATE TIME STARTED 05/05/2008
5085 HARLAN ST DATE LET 02/28/2008 DATE WORK BEGAN 05/05/2008
DATE AWARDED 03/07/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/19/2008 DATE ACCEPTED
DENVER CO 80212-28. (303)940-3668 DATE NOTICE TO PROCEED 05/05/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 929,095.10 PARTICIPATING $ 156,652.14 $ 156,652.14
AWARD PROJECT AMT:  § 816,806.10 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 16.86% TOTAL EARNINGS 156,652.14 156,652.14
FUNDS AVAILABLE: $ 772,442.96 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 156,652.14 156,652.14
TOTAL CLAIMS: $ 0.00 RETAINAGE -4,170.89 -4,170.89
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 152,481.25 152,481.25
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 152,481.25 152,481.25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 152,481.25
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PCN: 15939-BID ESTIMATE RUN 06/06/2008
PROJECT: NH 0404-046 ESTIMATE NO: 0001 07:43:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-01597 POTHOLING 25.000 0.000
HOUR 12.000 1,980.00
165.00000 12.000 1,980.00
0065 208-00045 *CONCRETE WASHOUT STRUCTURE 4.000 0.000
EACH 1.000 540.00
540.00000 1.000 540.00
0070 208-00050 *STORM DRAIN INLET PROTECTION 10.000 0.000
EACH 9.000 1,404.00
156.00000 9.000 1,404.00
0075 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 1.000 1,040.00
1,040.00000 1.000 1,040.00
0080 208-00205 *EROSTION CONTROL SUPERVISOR 145.000 0.000
HOUR 6.000 468.00
78.00000 6.000 468.00
0085 210-04010 ADJUST MANHOLE 26.000 0.000
EACH 0.000 0.00
74.00000 0.000 0.00
0090 210-04050 ADJUST VALVE BOX 26.000 0.000
EACH 5.000 225.00
45.00000 5.000 225.00
0095 403-00800 EMERGENCY POTHOLE REPAIR 100.000 0.000
TON 0.000 0.00
85.00000 0.000 0.00
0100 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 7,000.000 0.000
TON 0.000 0.00
53.90000 0.000 0.00
0105 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 2,502.000 0.000
GAL 0.000 0.00
1.30000 0.000 0.00
0110 514-00100 HAND RAIL 50.000 0.000
LF 0.000 0.00

52.00000 0.000 0.00
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PCN: 15939-BID ESTIMATE RUN 06/06/2008
PROJECT: NH 0404-046 ESTIMATE NO: 0001 07:43:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,560.000 0.000
LF 0.000 0.00
13.60000 0.000 0.00
0120 606-01370 *TRANSITION TYPE 3G 3.000 0.000
EACH 0.000 0.00
998.00000 0.000 0.00
0125 606-01380 *TRANSITION TYPE 3H 2.000 0.000
EACH 0.000 0.00
520.00000 0.000 0.00
0130 606-01460 *MEDIAN TERMINAL 2.000 0.000
EACH 0.000 0.00
3,975.00000 0.000 0.00
0135 606-02003 *END ANCHORAGE (NONFLARED) 6.000 0.000
EACH 0.000 0.00
2,024.00000 0.000 0.00
0140 607-11580 FENCE (TEMPORARY) 200.000 0.000
LF 0.000 0.00
3.45000 0.000 0.00
0145 608-00000 *CONCRETE SIDEWALK 286.000 0.000
sy 286.000 12,584.00
44.00000 286.000 12,584.00
0150 608-00010 *CONCRETE CURB RAMP 128.000 0.000
SY 40.000 2,920.00
73.00000 40.000 2,920.00
0155 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 64.000 0.000
LF 14.000 266.00
19.00000 14.000 266.00
0160 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 319.000 0.000
LF 168.000 3,427.20
20.40000 168.000 3,427.20
0165 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 325.000 0.000
SF 0.000 0.00

5.40000 0.000 0.00
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PCN: 15939-BID ESTIMATE RUN 06/06/2008
PROJECT: NH 0404-046 ESTIMATE NO: 0001 07:43:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 612-00001 *DELINEATOR (TYPE I) 94.000 0.000
EACH 0.000 0.00
16.60000 0.000 0.00
0175 612-00002 *DELINEATOR (TYPE II) 42.000 0.000
EACH 0.000 0.00
18.20000 0.000 0.00
0180 612-00003 *DELINEATOR (TYPE III) 14.000 0.000
EACH 0.000 0.00
19.75000 0.000 0.00
0185 614-00011 *SIGN PANEL (CLASS I) 25.000 0.000
SF 0.000 0.00
20.80000 0.000 0.00
0190 614-00012 *SIGN PANEL (CLASS II) 8.000 0.000
SF 0.000 0.00
26.00000 0.000 0.00
0195 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.500 1,950.00
3,900.00000 0.500 1,950.00
0200 626-00000 *MOBILIZATION 1.000 0.000
L S 0.500 17,622.50
35,245.00000 0.500 17,622.50
0205 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
3,176.00000 0.000 0.00
0210 627-00005 *EPOXY PAVEMENT MARKING 99.000 0.000
GAL 0.000 0.00
130.00000 0.000 0.00
0215 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 297.000 0.000
GAL 58.000 2,412.80
41.60000 58.000 2,412.80
0220 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 880.000 0.000
SF 0.000 0.00

12.50000 0.000 0.00
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PCN: 15939-BID ESTIMATE RUN 06/06/2008
PROJECT : NH 0404-046 ESTIMATE NO: 0001 07:43:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 140.000 0.000
(TYPE III)
SF 0.000 0.00
14.55000 0.000 0.00
0230 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,620.000 0.000
SF 0.000 0.00
7.80000 0.000 0.00
0235 630-00000 FLAGGING 750.000 0.000
HOUR 177.000 3,681.60
20.80000 177.000 3,681.60
0240 630-00003 UNIFORMED TRAFFIC CONTROL 300.000 0.000
HOUR 74.000 5,002.40
67.60000 74.000 5,002.40
0245 630-00004 TRAFFIC CONTROL VEHICLE 1.000 0.000
EACH 0.000 0.00
3,432.00000 0.000 0.00
0250 630-00007 TRAFFIC CONTROL INSPECTION 19.000 0.000
DAY 8.000 832.00
104.00000 8.000 832.00
0255 630-00012 TRAFFIC CONTROL MANAGEMENT 60.000 0.000
DAY 12.000 6,115.20
509.60000 12.000 6,115.20
0260 630-80001 FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 2.000 1,040.00
520.00000 2.000 1,040.00
0265 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.000 0.000
EACH 0.000 0.00
124.80000 0.000 0.00
0270 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 24.000 0.000
EACH 12.000 499.20
41.60000 12.000 499.20
0275 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 0.000
EACH 8.500 530.40
62.40000 8.500 530.40
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PCN: 15939-BID ESTIMATE RUN 06/06/2008
PROJECT: NH 0404-046 ESTIMATE NO: 0001 07:43:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 4.000 312.00
78.00000 4.000 312.00
0285 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 0.000
SF 16.000 499.20
31.20000 16.000 499.20
0290 630-80355 PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 2,392.00
2,392.00000 1.000 2,392.00
0295 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 1.000 1,040.00
1,040.00000 1.000 1,040.00
0300 630-80360 DRUM CHANNELIZING DEVICE 100.000 0.000
EACH 25.000 780.00
31.20000 25.000 780.00
0305 630-80380 TRAFFIC CONE 600.000 0.000
EACH 125.000 912.50
7.30000 125.000 912.50
0310 630-80520 *MOBILE PAVEMENT MARKING ZONE 3.000 0.000
DAY 0.000 0.00
676.00000 0.000 0.00
0315 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.000
(TEMPORARY)
EACH 0.500 13,520.00
27,040.00000 0.500 13,520.00
0320 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 17,154.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70016 F/A FUEL COST ADJUSTMENT 8,500.000 0.000
FA 78.990 78.99

1.00000 78.990 78.99
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PCN: 15939-BID ESTIMATE RUN 06/06/2008
PROJECT: NH 0404-046 ESTIMATE NO: 0001 07:43:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70031 F/A INTERIM SURFACE REPAIR HMA 6,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 750.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 914,860.10 $ 142,417.148 142,417.14

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0365 620-00002  FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 5,500.00

5,500.00000 1.000 5,500.00
0370 620-00011  FIELD LABORATORY (CLASS 1) 1.000 0.000

EACH 1.000 7,425.00

7,425.00000 1.000 7,425.00
0375 620-00020  SANITARY FACILITY 1.000 0.000

EACH 1.000 1,310.00

1,310.00000 1.000 1,310.00

CAT 0400  CURRENT AMT § 14,235.00 $  14,235.00% 14,235.00

PROJECT TOTAL CURRENT AMT § 929,095.10 $ 156,652.14 $ 156,652.14



